City of St. Charles - Public Works Department

Street Construction Report
Date: April 28, 2011

Submitted for Council Work Session Scheduled for May 10, 2011

. Project : : Funding Information Engineer/ | Complete Begin Complete
Project #| Ward Man{alger Project Project Status (Upda%ed 4/10/11) Cor?tractor Desri)gn Cor?st. Cor?st.
BOSCHERTOWN / |Bids were opened on 3-22-11. Black and |+ Source of Funding: CIP,
LITTLE HILLS McDonald was apparent low bidder at CRB, Federal funds
EXPRESSWAY  ($134,402.20. Staff has reviewed bids and | Current 2011 Budget:
TRAFFIC SIGNAL  |determined equipment does not match $215,820.00
other city signals. DBE compliance was  |* Amount Encumbered: * Spring *Fall
08CT53 | 1,8 Rick also determined to be questionable. $1,176.30 PB Americas| Fall 2010 2011 2011
Awaiting response from MODOT to rebid |+ Unencumbered Funds:
project. (5-3-11) $214,643.70
* Expected Remaining Cost:
$165,000
BOSCHERTOWN |Grading and paving continue, weather * Source of Funding: CIP
ROAD dependent. Fox Hill is currently closed  |and pending County Road
RECONSTRUCTION (from Boschertown to Cottonwood. Board
(Fox hill to National  [Construction on Fox Hill is scheduled to |+ Current 2011 Budget:
Cart) be completed in May. PB has submitted ~ |$2,109,847.00 _
oscT12 | 1.8 Jim design for extension of project to north [ Amount Encumbered: PB Americas Spring 2010 August August
side of National Cart. (04/27/2011) $1,200,175.15 /'L Krupp 2010 2011
* Unencumbered Funds:
$909,671.85
* Expected Remaining Cost:
$1,000,000.00
. Indicates schedule change from last report.
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DIEKAMP LANE  |Due to a lack of resident interest in ROW [ Source of Funding: CIP
(North of Old 94)  |donation this project has been rescoped to | Current 2011 Budget:
eliminate the need for most of the excess |$529,995.00
ROW. Plan and easement document * Amount Encumbered:
revisions are complete and have been $57,417.31 * 2011
reviewed. GBA is continuing with ROW |+ Unencumbered Funds: ) (Pending
05CT33 | 4 Steve N. acquisition. Diekamp Mobile home park [$472,577.69 SCES | Winter2010 | o\ *2011
has been acquired and demolished. 27 of [+ Expected Remaining Cost: Acquisition)

29 parcels have now been donated. Bid $520,000
advertised and scheduled for opening on
June 7, 2011.(5/5/11)

FAIRGROUNDS Cole and Associates is continuing with the [+ Source of Funding: CIP

EXTENSION - NORTH |design. Preliminary plans have been * Current 2011 Budget:
(Boone Ave to First  |submitted. The appraisal process for some |$3,055,696.00
Capitol) Phase Il |parcels is ongoing. Early buy-out offers |+ Amount Encumbered:
(Boone Ave to BOONe's |haye been sent to 4 commercial properties [$242,866.53
Lick) Phase Il on First Capitol Drive. St. Charles County |+Unencumbered Funds:
Road Board Economic Development $2,812,829.47 Cole and
08CT13 2 Steve N. Application has been submitted and * Expected Remaining Cost: Assoc. 2012 TBD TBD

reviewed. County comments are being $10,500,000
addressed and the application revised.
Funding negotiations are ongoing. No
change since 12/2/10. (4/27/11)

. Indicates schedule change from last report.
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FIFTH STREET Project complete. Punch List complete. |+ Source of Funding: CIP
OVERPASS SLOPE [Final payment pending. (05/03/2011) * Current 2011 Budget:
FAILURE $69,933.00
* Amount Encumbered: Geotechnolo
08CcT23| 1.7 Jim $93,212.63 * | gy/Kelpe |Winter 2009 | July 2010 | SePtember
Unencumbered Funds:  $- Grading 2010
23,279.63
* Expected Remaining Cost:
$
FIFTH STREET TRAIL |Provide support to the Parks Department [+ Source of Funding: N/A
EXTENSION on ALTA survey, negotiations with the * Current 2010 Budget: N/A
NORFOLK Railroad, and other items as requested. « Amount Encumbered: N/A
SOUTHERN  (Olive [Park Board approved contract with George [» Unencumbered Funds:
A Parks i to Katy Trail) gefr?ch to assist yvith neg_otiations. Mr N/A N | Parks ALTA VA VA
Project efrich communicated with NFS officials |* Expected Remaining Cost: Department | Survey 2007
in February. NFS is reconsidering City's [N/A
offer. Awaiting response. (5/2/2011)

Street Construction
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[-70 & 5TH ST. All contract work completed. Additional | Source of Funding: CIP
CORRIDOR work items requested by MoDOT have e Current 20110 Budget:
IMPROVEMENTS  |been completed. Punch list item remain.  [$440,742.00
(5th & Ameristar/Bass |(04/27/2011) » Amount Encumbered:
01CT23 5 3im Pro) $388,741.63 . Bax / L. Summer February September
Unencumbered Funds: Krupp 2009 2010 2010
$52,000.37
* Expected Remaining Cost:
$10,000
LEWIS AND CLARK [Project Complete- Change Order approved |+ Source of Funding: CIP
BOATHOUSE April 20, 2009. Holding retention until * Current 2011 Budget:
PARKING LOT Lien waivers have been received. Final $5,098.00
IMPROVEMENTS  [payment not permitted until legal issues |+ Amount Encumbered:
are resolved. Obtained a price to repair $2,170.00 Kuhlmann/ Fall
06CT12 2 Ray some conc. stained areas. Received signed |+ Unencumbered Funds: AGR Jul-08 2008 Spring 2009
contract for this work 4/19/2011. Notice to [$2,928.00
Proceed given for Monday, May 16, 2011. [+ Expected Remaining Cost:
(4/26/2011) $0
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MAIN ST. (SOUTH) [Concurrence with contract approval from | Source of Funding: CIP
RECONSTRUCTION |MoDOT was denied. Staff is rebidding * Current 2011 Budget:
(Boone's Lickto |the project due to expired bids, changes in |$1,304,407.00
Reservoir) specifications underway to bring up to « Amount Encumbered:
date. MoDOT must approve specification [$20,543.77
changes prior to rebidding and advertising |* Unencumbered Funds: ) )
04CT11| 2 John for construction. Design Engineer $1,283,863.23 Farnsworth/R Fall * Spring * Winter
submitted PS & E to MoDOT. Documents |* Expected Remaining Cost: V Wagner 2009 2011 2011
revised per MoDOT's comments and $1,300,000.00
resubmitted 3/4/11. Awaiting approval
from MoDOT to rebid project.
(5/2/2011)
. Indicates schedule change from last report.
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MCCLAY AND Concept plans have been submitted to * Source of Funding: CIP,
HACKMANN utilities and approved by the County Road |County Road Board
Board. GBA has completed the corridor [+ Current 2011 Budget:
study. CMAQ funds have been awarded |$556,175.00
for this project and an amendment to the |« Amount Encumbered:
County Road Board Agreement to change ($30,192.46
to project scope and account for the federal|s Unencumbered Funds:
09CT18 | 4,5 | SteveN. funds was approved by Council on $525,982.54 GBA 2011 *2012 *2012
3/15/11. RFQs for the CMAQ funded * Expected Remaining Cost:
portion of the project will be sent to $565,000.00
consultants in May. ROW Acquisition for
the McClay Widening project is ongoing.
(4/27/11)
MONTCLAIR Two basins on site have been regraded to |+ Source of Funding:
INFRASTRUCTURE [eliminate the erosion, while the remaining | CIP/Escrow
IMPROVEMENTS  |basin of the three had nine truck loads of |+ Current 2011 Budget:
silt hauled out of it. The third basin will | $33,331.00 * Discharge
be finish graded and seeded next week and |* Amount Encumbered: Spring Work * Discharge
09CT20 3 John R. sod will be placed along the homeowners | $0.00 Staff 2011 summer Work - Fall
property. Discharge to be stabilized * Unencumbered Funds: 2010 2010
w/heavy rock and internal forces as $31,331.00
schedule allows. (4/28/11) * Expected Remaining Cost:
$34,000.00
. Indicates schedule change from last report.
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MONROE STREET |Midwest Mudjacking was low bidder. * Source of Funding: CIP
RECONSTRUCTION |Waiting for second approval at council * Current 2011 Budget:
meeting. When contract is completed $292,931.00
construction is anticipated in June. * Amount Encumbered:
(4/27/11) $3,210.80 Novermber *Summer
10CT19 1 Kurt R. » Unencumbered Funds: TWM 2010 *Spring 2011 2011
$289,720.20
* Expected Remaining Cost:
$190,000.00
NEW TOWN BLVD | Bids were opened on 4/20/11 with Kuesel |* Source of Funding: CIP,
RECONSTRUCTION |Excavating the apparent low bidder. County Road Board, and
(ElIm Point Ind. To  |MoDOT concurrence with the low bidder |Federal Funds
North of New Town.) [has been requested. Final utility relocation |+ Current 2011 Budget:
agreements are underway. (4/27/11) $3,946,256.00
* Amount Encumbered: ) Summer * Sprin * Sprin
07CT22 8 Steve N. $86.233.85 PB Americas 2010 Zgllg 28129
* Unencumbered Funds:
$3,860,022.15
* Expected Remaining Cost:
$2,000,000.00
. Indicates schedule change from last report.
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Project
Manager

Project

Project Status
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(Updated 4/10/11)

Engineer/
Contractor

Complete
Design

Begin
Const.

Complete
Const.

RESERVOIR CURB
AND GUTTER

Reviewing proposal to evaluate feasibility [+ Source of Funding: CIP
of proposed improvements. No change. |+ Current 2010 Budget:
(5/2/2011) $1,371

* Amount Encumbered:
$1,371

 Unencumbered Funds: $0
* Expected Remaining Cost:
TBD combined with
04CT11

05CT49 2 John P. SCES TBD * 2011 * 2011

RIDGEVIEW AND
HAWTHORNE
SIDEWALKS

Hawthorne sidewalk: Project was
substantially complete on October 25,
2010. Ridgeview Sidewalk: Project is
complete. Punch List items and tree
removal with sod issues remain.
(5/03/2011)

* Source of Funding:

* Current 2011 Budget:
$236,243.00

* Amount Encumbered:
$201,139.30 Amcon September January May
» Unencumbered Funds: 2010 2011 2011
$35,103.70

* Expected Remaining Cost:
$340,000

09CT15/

oocTi6 | ' Ray

. Indicates schedule change from last report.

Street Construction Page 8 of 9 * Information is approximate and not based on awarded contract(s).



City of St. Charles - Public Works Department

Street Construction Report
Date: April 28, 2011
Submitted for Council Work Session Scheduled for May 10, 2011

. Project : : Funding Information Engineer/ | Complete Begin Complete
Project #| Ward Man{alger Project Project Status (Upda%ed 4/10/11) Cor?tractor Desri)gn Cor?st. Cor?st.
SOUTH MAIN STREET|BAX is coordinating the design with the  |* Source of Funding: CIP
SOUTH Streets of St. Charles development. e Current 2011 Budget:
(Ameristar. to S. River |Alignment has been resolved and $151,138.00
Rd) preliminary plans have been reviewed and |* Amount Encumbered:
are being revised. ROW acquisitions and  [$60,328.40
09CT19 | 2 Steve N. discussions are on going between the City |+ Unencumbered Funds: BAX September TBD TBD
and Development. Project funding $90,809.60 2011
negotiations are ongoing. No change since |* Expected Remaining Cost:
2/3/11. (4/27/11) $4,000,000 (Construction)
$96,000 (design)
WEST CLAY AND |Pavement striping has been accepted by |+ Source of Funding:
FIRST CAPITOL MoDOT, materials approved for Federal, MoDOT 50/50
INTERSECTION  [acceptance. Punchlist has been issued and |Grant, CIP Substantial
completed. Final change order in routing. [* Current 2011 Budget: completion
Excess right-of-way to be requested from [$255,352.00 May 2010
MoDOT upon completion of project. « Amount Encumbered: KDG /L Final
04CT24 | 9 John P. Reimbursement requests sent to MoDOT. |$249,046.99 Krupp Sep-08 May-09 Completion
(5/2/12011) + Unencumbered Funds: Construction pending
$6,305.01 Punchlist
* Expected Remaining Cost: items
$80,000

Street Construction
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* Information is approximate and not based on awarded contract(s).



